
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/28/2006

ESTIMATE SUMMARY 16:43:33

CONTID: C15678         ESTIMATE NO: 0001 PROG 2005

PCN: 15678-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US550 Culvert Repairs PERCENT TIME:

PROJECT NO: C 5502-057                    

US550 Culvert Repairs

NAME OF ROAD: 550B

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS PAY PERIOD ENDING 09/23/2006 DATE TIME STARTED 08/25/2006

P.O. BOX 704 DATE LET 08/03/2006 DATE WORK BEGAN 09/22/2006

 DATE AWARDED 08/16/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/16/2006 DATE ACCEPTED

NORWOOD CO 81423     970 327 4218 DATE NOTICE TO PROCEED 08/25/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 853,399.71 PARTICIPATING $ $ 19,530.00

AWARD PROJECT AMT: 640,299.71 NON-PARTICIPATING 96,595.33

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,320.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.29

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/17/2006 ??:??:??

11/17/2006 ??:??:??

13.61%

737,274.38

116,125.33

116,125.33

114,804.71

$

$

$

$

19,530.00

96,595.33

116,125.33

0.00

116,125.33

-1,320.62

0.00

114,804.71

0.00

AMOUNT DUE 114,804.71 114,804.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 114,804.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

30.0
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PCN: 15678-BID    ESTIMATE RUN 09/28/2006

PROJECT: C 5502-057                    ESTIMATE NO: 0001 16:43:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.330 5,443.20

16,494.55000 0.330 5,443.20

201-00000  
 

0010 REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

3,780.00000 0.000 0.00

202-00001  
 

0015 REMOVAL OF PIPE 379.000 0.000

LF  40.000 1,360.80

34.02000 40.000 1,360.80

202-00035  
 

0020 HYDRAULIC EXCAVATOR 8.000 0.000

HOUR 0.000 0.00

156.11000 0.000 0.00

203-01565  
 

0025 FRONT END LOADER (RUBBER TIRE) 24.000 0.000

HOUR 0.000 0.00

135.69000 0.000 0.00

203-01590  
 

0030 POTHOLING 12.000 0.000

HOUR 0.000 0.00

162.58000 0.000 0.00

203-01597  
 

0035 LABORER 40.000 0.000

HOUR 0.000 0.00

45.82000 0.000 0.00

203-02330  
 

0040 STRUCTURE EXCAVATION 372.000 0.000

CY  78.000 2,123.16

27.22000 78.000 2,123.16

206-00000  
 

0045 STRUCTURE BACKFILL (CLASS 2) 424.000 0.000

CY  93.000 3,906.00

42.00000 93.000 3,906.00

206-00200  
 

0050 WETLAND TOPSOIL 30.000 0.000

CY  0.000 0.00

21.00000 0.000 0.00

207-00305  
 

0055 STOCKPILE WETLAND TOPSOIL 30.000 0.000

CY  30.000 630.00

21.00000 30.000 630.00

207-00310  
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PCN: 15678-BID    ESTIMATE RUN 09/28/2006

PROJECT: C 5502-057                    ESTIMATE NO: 0001 16:43:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG 600.000 0.000

LF  100.000 504.00

5.04000 100.000 504.00

208-00005  
 

0065 SILT FENCE 1,200.000 0.000

LF  346.000 871.92

2.52000 346.000 871.92

208-00020  
 

0070 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 0.000 0.00

1,260.00000 0.000 0.00

208-00045  
 

0075 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.250 1,260.00

5,040.00000 0.250 1,260.00

208-00200  
 

0080 SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

2,725.63000 0.000 0.00

212-00006  
 

0085 MULCHING (WEED FREE STRAW) 2.000 0.000

ACRE 0.000 0.00

2,725.63000 0.000 0.00

213-00004  
 

0090 MULCH TACKIFIER 200.000 0.000

LB  0.000 0.00

2.77000 0.000 0.00

213-00061  
 

0095 BRUSH LAYER CUTTING 300.000 0.000

EACH 0.000 0.00

6.30000 0.000 0.00

214-01010  
 

0100 TRANSPLANT SHRUB 30.000 0.000

EACH 0.000 0.00

642.60000 0.000 0.00

215-00000  
 

0105 AGGREGATE BASE COURSE (CLASS 6) 134.000 0.000

TON 0.000 0.00

24.48000 0.000 0.00

304-06000  
 

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 116.000 0.000

TON 0.000 0.00

453.60000 0.000 0.00

403-00720  
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PCN: 15678-BID    ESTIMATE RUN 09/28/2006

PROJECT: C 5502-057                    ESTIMATE NO: 0001 16:43:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GEOTEXTILE (DRAINAGE) (CLASS A) 198.000 0.000

SY  100.000 360.00

3.60000 100.000 360.00

420-00110  
 

0120 RIPRAP (18 INCH) 122.000 0.000

CY  0.000 0.00

82.47000 0.000 0.00

506-00218  
 

0125 CONCRETE CLASS B 19.000 0.000

CY  0.000 0.00

1,764.00000 0.000 0.00

601-01000  
 

0130 REINFORCING STEEL (EPOXY COATED) 1,174.000 0.000

LB  0.000 0.00

3.15000 0.000 0.00

602-00020  
 

0135 *ANNULAR SPACE GROUTING 29.000 0.000

CY  0.000 0.00

3,150.00000 0.000 0.00

603-00001  
 

0140 CULVERT LINING (36 INCH) (INSTALL ONLY)(JACKED) 207.000 0.000

LF  100.000 18,144.00

181.44000 100.000 18,144.00

603-00037  
 

0145 54 INCH REINFORCED CONCRETE PIPE (SPECIAL) (INSTALL 
ONLY) 

68.000 0.000

LF  0.000 0.00

106.73000 0.000 0.00

603-03541  
 

0150 66 INCH REINFORCED CONCRETE PIPE (SPECIAL) (INSTALL 
ONLY) 

64.000 0.000

LF  0.000 0.00

106.73000 0.000 0.00

603-03661  
 

0155 72 INCH RCP (SPECIAL) (INSTALL ONLY) 72.000 0.000

LF  0.000 0.00

106.73000 0.000 0.00

603-03721  
 

0160 54 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

1,814.40000 0.000 0.00

603-05055  
 

0165 66 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

1,814.40000 0.000 0.00

603-05067  
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PCN: 15678-BID    ESTIMATE RUN 09/28/2006

PROJECT: C 5502-057                    ESTIMATE NO: 0001 16:43:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 72 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

1,814.40000 0.000 0.00

603-05073  
 

0175 42 INCH PLASTIC PIPE (INSTALL ONLY) 80.000 0.000

LF  0.000 0.00

106.73000 0.000 0.00

603-50043  
 

0180 FENCE (PLASTIC) 1,200.000 0.000

LF  189.000 984.69

5.21000 189.000 984.69

607-11525  
 

0185 8 INCH PLASTIC PIPE 70.000 0.000

LF  0.000 0.00

60.48000 0.000 0.00

619-50640  
 

0190 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.250 8,505.00

34,020.00000 0.250 8,505.00

625-00000  
 

0195 *MOBILIZATION 1.000 0.000

L S 0.356 28,083.76

78,886.96000 0.356 28,083.76

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 1,575.00

6,300.00000 0.250 1,575.00

626-01000  
 

0205 PAVEMENT MARKING PAINT 28.000 0.000

GAL 0.000 0.00

37.80000 0.000 0.00

627-00001  
 

0210 *FLAGGING 1,700.000 0.000

HOUR 239.500 6,035.40

25.20000 239.500 6,035.40

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 32.000 0.000

DAY 8.000 907.20

113.40000 8.000 907.20

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 41.000 0.000

DAY 10.000 5,481.00

548.10000 10.000 5,481.00

630-00012  
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PCN: 15678-BID    ESTIMATE RUN 09/28/2006

PROJECT: C 5502-057                    ESTIMATE NO: 0001 16:43:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 2.000 2,016.00

1,008.00000 2.000 2,016.00

630-80001  
 

0230 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

157.50000 0.000 0.00

630-80335  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 0.000

EACH 2.000 75.60

37.80000 2.000 75.60

630-80341  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 0.000

EACH 15.500 1,562.40

100.80000 15.500 1,562.40

630-80342  
 

0245 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 0.000

SF  20.000 378.00

18.90000 20.000 378.00

630-80344  
 

0250 *DRUM CHANNELIZING DEVICE 30.000 0.000

EACH 0.000 0.00

37.80000 0.000 0.00

630-80360  
 

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 1.000 50.40

50.40000 1.000 50.40

630-80363  
 

0260 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 500.000 0.000

LF  155.000 4,296.60

27.72000 155.000 4,296.60

630-80375  
 

0265 *TRAFFIC CONE 150.000 0.000

EACH 20.000 151.20

7.56000 20.000 151.20

630-80380  
 

0270 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 1,890.00

1,890.00000 1.000 1,890.00

630-85006  
 

0275 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15678-BID    ESTIMATE RUN 09/28/2006

PROJECT: C 5502-057                    ESTIMATE NO: 0001 16:43:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A RESET WATER LINE 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70090  
 

CAT 0200 $96,595.33 96,595.33CURRENT AMT 833,869.71 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 15,750.00

15,750.00000 1.000 15,750.00

620-00012  
 

0305 SANITARY FACILITY 2.000 0.000

EACH 2.000 3,780.00

1,890.00000 2.000 3,780.00

620-00020  
 

CAT 0400 $19,530.00 19,530.00CURRENT AMT 19,530.00 $$

PROJECT TOTAL 116,125.33 $ 116,125.33CURRENT AMT 853,399.71 $$


